
9/22/2016 20161128

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/29/2016

JJ07919

CNP738 Pay Period:  9/22/2016Contract: Estimate Number: 0004 to  11/28/2016Estimate Type: Progress Estimate Approved:No

HRay LLCContractor:

Contractor's
Address:

135 Redbud Drive
Hodgenville,  KY   42748

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

11/13/2015

12/10/2015

01/15/2016

04/25/2016

%

$0.00

331.0

298.0

298.0

90.03

%Percent Complete($):

%Percent Behind:

RUTHERFORD, SUMNER, WILSON

---

Date Notice to Proceed: 02/05/2016

12/31/2016

$359,376.00

$359,376.00

$338,884.34 $97,110.26$241,774.08

$0.00

$0.00Test Report Payment Adjustments:

$338,884.34 $241,774.08 97,110.26

$338,884.34 $97,110.26$241,774.08

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The mowing and litter removal on various State Routes.

97.00

20161128

Project(s): 98301-4291-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/29/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 000097,110.2698301-4291-04 00The mowing and litter removal on various State Routes.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-4291-04 0700 9003 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98301-4291-04 0700 9001 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

-1.000

-10.000

$-1,000.00

$-10,000.00

108-08.01 LIQUIDATED DAMAGES
(MOWING)

98301-4291-04 0700 9002 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.02 LIQUIDATED DAMAGES (LITTER)

98301-4291-04 0700 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90000700

-2,188.18-2,188.180

-1,043.50-1,043.500

98301-4291-04 0700 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,500.00

1.000

4.000

$1,500.00

$6,000.00

717-01.04 MOBILIZATION (DESCRIPTION)/
(PER CYCLE)

98301-4291-04 0700 0020 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,000.00

0.000

1.000

$0.00

$2,000.00

717-10.01 INVOLUNTARY WORK
SUSPENSION (DESCRIPTION)/(BY
THE DAY)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

236.04 157.36157.36 39.340.0098301-4291-04 0700 0030 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

158.000 $450.00

39.340

157.360

$17,703.00

$70,812.00

719-02 REMOVAL AND DISPOSAL OF
LITTER

98301-4291-04 0700 0040 ACRE Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,332.000 $43.00

1,859.320

6,331.640

$79,950.76

$272,260.52

806-01 MOWING

V47 - TSMR *END OF REPORT*
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